



MPR & Possible Additional Site Designation(s)



TIMELINE

Phase 1	Phase 2*	Phase 3	Phase 4	Phase 5
Project Planning	Scoping and Working Groups	Draft MP and NEPA Document	Public Review and Comment	Final MP and NEPA Document
12 Months	12-15 months	12-15 months	3-6 months	6-12 months
Complete				

We are currently in Phase 2, which began in February, 2009

- * Preliminary ecological characterization of Territorial waters should be available in August, 2009